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Subject: Engineering Change Proposal No. 1 - Revision No. 2

Reference: | |- ECP No. 1, Initial Estimate

We have re-estimated the cost of increasing the number
of destination points on the Navigation Panel from the present 8 to 40,
as requested in your communication dated 16 September 1963.

Our revised estimate of cost to fabricate the required
20 kits is now $34, 280 as presented in detail within the attached
Exhibit I. The revised estimate to install the required kits (17) is
now $13, 750 as stated within attached Exhibit II. We recommend that
the kits be prepared under our FY 1964 Spares Contract - FL.-4004 -
and that the 17 kits' installation cost be charged under the FY 1964
Overhaul and Repair Contract - FL.-4003, The remaining 3 kits will
be retained as spare units,

We are enclosing the Engineering Change Proposal No. 1,
Revision No. 2, together with the descriptive documents "Nature of
Change'' and '"Reason for Change', plus copy of our Drawing SK89134
which presents the revised Navigation Panel.

Within the '"Nature of Change' attachment we recommend
that the present 330 program be completely rewritten at this time, The
revised program will allow the preflight on any known heading, plus
additional computer memory through the introduction of simpler and
more efficient programs. The cost of performing this additional task
is estimated to be $66, 949 as indicated on attached Exhibit III.

If } is needed, we would appreciate
your calling Gi

Very truly yours,
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